

Halvering & Stroud Kitchens

Design, cabinetry and installation 41 Tannery Wharf Road, Halden Cross. Office 555-0142. Contractor license HIC-0448217.

Kitchen Renovation Quote

- Quote number: HS-2291
- Revision: C
- Issued: Tuesday 22 September 2026
- Prepared by: Dunmore Kessane, Estimator
- Prepared for: Otilie Varnhagen and Jorrit Aldemere
- Property: 14 Fennimore Row, Halden Cross

Thank you for meeting us at the house on 15 September. This quote prices the layout agreed at that visit: the range stays on the north wall, the sink stays under the window, and the old peninsula comes out in favor of a freestanding island.

Scope of work and prices

1. Demolition and site protection. Remove the existing cabinets, countertops, backsplash tile and peninsula; protect the floor and doorways; haul away and dispose of debris. \$1,900.
2. Cabinetry. Semi-custom maple shaker cabinets, factory painted in the color chosen at the showroom: 10 base cabinets, 8 wall cabinets and 1 tall pantry cabinet, with soft-close hinges, full-extension soft-close drawer slides, crown molding, toe kicks, one pull-out waste unit, delivery and installation. \$14,600. Decorative hardware is part of this price: knobs and pulls from our standard brushed range, supplied and fitted on the day cabinet installation begins.
3. Countertops. 3 cm quartz, approximately 46 sq ft on the perimeter run, eased edge, one undermount sink cutout, templating and installation. The slab is chosen by the owners before templating. \$5,300.
4. Island. Freestanding island measuring 6 ft x 3 ft: two base cabinets, matching quartz top, one dedicated electrical outlet, and the flooring patch under the old peninsula footprint. \$4,750. This line is optional and may be removed at any time before acceptance; the contract total and every percentage payment then adjust to match.
5. Backsplash. Ceramic subway tile, approximately 32 sq ft, straight lay, grouted and sealed. \$2,150.
6. Plumbing and electrical. Reconnect the sink, disposal and dishwasher in their existing locations; four new countertop outlets with GFCI protection; six recessed LED lights on a dimmer; fitting of the appliances bought under item 7. \$3,400.
7. Appliance allowance. \$6,000 toward a range, range hood, dishwasher and refrigerator bought through our supplier. The allowance covers purchase only. Anything spent above it is billed at our cost with no markup, and anything left unspent comes off the final invoice as a credit.
8. Permit and inspection fees. Building and electrical permits, filed by us. \$650.

Contract total: \$38,750. Sales tax on materials is included in the prices above.

Not included

- Under-cabinet lighting.
- Glass door inserts.
- Interior organizers other than the pull-out waste unit, such as cutlery trays, spice pull-outs and tray dividers.
- Flooring, apart from the patch described in item 4. The existing floor stays.
- Painting of walls and ceiling after installation.
- A new sink or faucet. The owners supply both and we fit them under item 6.
- Any homeowner-association notifications or approvals, which remain the owners' responsibility.

Payment schedule

Payments are a percentage of the contract total.

- Deposit on acceptance: 20%, which is \$7,750 on the total above.
- On delivery of the cabinets to site: 40%, which is \$15,500.
- On installation of the countertops: 30%, which is \$11,625.
- At the final walkthrough: 10%, which is \$3,875.

Payment is by check or bank transfer. Card payments are accepted with a 2.9% processing fee added to the amount charged.

The deposit is refundable, less a \$500 administration fee, if you cancel in writing before the cabinets are ordered. We place the cabinet order within 3 business days of receiving the deposit. Once the order is placed the deposit is non-refundable.

Schedule

- Start on site: Monday 9 November 2026.
- Cabinet lead time: approximately 4 weeks from order.
- Time on site: an estimated 5 working weeks. No work on 26 and 27 November.
- Target completion: Tuesday 15 December 2026.
- Crew hours: 8:00 am to 4:30 pm, Monday to Friday.

To hold the November start we need this quote accepted and the deposit received by Friday 9 October 2026. After that date the slot is released to the next client, and our next available start is Monday 11 January 2027. Prices in this revision are held until 22 October 2026.

Unforeseen conditions

This quote carries no contingency sum. If we open a wall or floor and find something that could not be seen at the site visit, such as water damage, wiring that does not meet code, or a pipe that is not on the drawings, we stop, show you, and issue a written change order. Change-order work is priced at our cost plus 15% and does not begin until you have approved it in writing. We suggest owners keep roughly 8% of the contract total in reserve for this, about \$3,100 on the total above.

Warranty and insurance

Our workmanship is warranted for two years from the final walkthrough. The cabinets carry the manufacturer's limited lifetime warranty and the quartz carries the fabricator's 15-year warranty. Halvering & Stroud carries general liability cover of \$2,000,000 and supplies a certificate of insurance on request.

Acceptance

Signed for Halvering & Stroud Kitchens: Dunmore Kessane, 22 September 2026

Owner acceptance: _____ Date: _____

Owner acceptance: _____ Date: _____